
Metrics
Data Provider

Completion 
Summary 

(# of interface 
tasks completed)

Data File 
Manifest

Distributio
n Log File 
Delivery 

Ingest Flat 
File 

Delivery

Archive 
Flat File 
Delivery

User 
Profile 

Flat File 
Delivery

Product 
Mapping 
Flat File 
Delivery

Product 
Search 
Flat File 
Delivery

Reconciliation EMS 
Account 
Set-up 
(HTML 

DB)

Production 
Readiness

Data Provider 
Acceptance

Production
Implementation

Comments

ASF 7 of 8*

100 100 0 100 100 100 100 100 100 100 Yes 100.0 *Ingest will be implemented at a later date.
ECHO 5 of 5 100 100 N/A N/A N/A N/A N/A 100 100 100.0 Yes 100.0
EMD* 9 of 9 100 100 100 100 100 100 100 100 100 100.0 N/A N/A
GES S4PA 9 of 9 100 100 N/A 100 100 100 100 100 100 100.0 Yes 100.0
GHRC 10 of 10 100 100 100 100 100 100 100 100 100 100.0 Yes 100.0

LARC ANGe 9 of 10 100 100 100 100 100 100 100 75 100 100.0 Pending 0.0

Latest EMS code is in ANGe's production envrionment.  
ANGe code bugs continuing to be evaluated and fixed.  
Testing ongoing.

LARC ECS 10 of 10 100 100 100 100 100 100 100 100 100 100.0 Yes 100.0
LP ECS 10 of 10 100 100 100 100 100 100 100 100 100 100.0 Yes 100.0
MODAPS 10 of 10 100 100 100 100 100 100 100 100 100 100.0 Yes 100.0
NSIDC ECS 10 of 10 100 100 100 100 100 100 100 100 100 100.0 Yes 100.0
NISDC V0 9 of 9 100 100 N/A 100 100 100 100 100 100 100.0 Yes 100.0
ORNL 9 of 9 100 100 N/A TBD 100 100 100 100 100 100.0 Yes 100.0
PODAAC 10 of 10 100 100 100 100 100 100 100 100 100 100.0 Yes 100.0

SEDAAC 6 of 10 100 100 0 0 100 100 100 50 100 75.0 Pending 50
Distribution logs currently processing in EMS OPS.  
SEDAAC will revisit Archive and Ingest at a later date.

CDDIS 6 of 10 100 100 100 0 100 100 100 75 100 87.5 Pending 75

Archive coming summer 2010.

LPDAACMRTWEB 8 of 8 100 100 N/A N/A 100 100 100 100 100 100.0 Yes 100.0 Implemented in EMS OPS on 3/6/2009

MODAPS NRT (LANCE - MODIS) 10 of 10 100 100 100 100 100 100 100 100 100 100.0 Yes 100.0
GES DISC NRT (LANCE - AIRS & MLS) 10 of 10 100 100 100 100 100 100 100 100 100 100.0 Yes 100.0
OMI NRT (LANCE - OMI) PENDING 10 0 0 0 0 10 0 0 100 15.0 0 0

OBPG TBD 100 100 0 0 N/A 100 100 50 100 62.5 Pending 0
Currently testing DistFTP and DistHTTP in 
UAT

Overall Status* 14 of 19 79.2

Original Overall Status:  85%.  New status 
reflects additional data providers (CDDIS, 
LANCE PROVIDERS: MODAPS NRT; GES 
DISC NRT; OMI NRT; LPDAACMRTWEB, 
OBPG)

Overall Status* 11 of 13 88.5
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Data File - User Acceptance Test

EMS Data File Implementation Status (% complete) - 5/3/2010


